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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 

 Tecnica had a truck on site on Monday June 11th, 2012 to 
remove stockpiled large debris on site.  Tecnica was able to 
load out 2 truckloads of tree stumps and other large debris for 
disposal at Laraway RDF. 

 Tecnica excavated Area H down to the design depth of 10 ft. 
bgs. 

 Tecnica excavated Area HA, Area AA, the southwest extent of 
Area Q and Area R, the potential removal area south of Area R, 
Area S and part of Area J and K down to 6 ft. bgs in order to 
prepare for the excavation of the southern portion of the large 
City of Chicago sewer. 

 Tecnica applied ORC Advanced® (oxygen releasing compound 
manufactured by Regenesis) on the wall of the excavation in the 
potential removal area to the west and north of Area A. 

 Tecnica continued to place and compact backfill in Areas E, A 
and B.  Tecnica also initiated backfilling operations in Area G. 

 Tecnica completed backfilling operations in portions of Areas I, 
L, M and N to the elevation required to remove the sheet pile 
anchor wall. 

 Thatcher was able to remove all of the struts and walers by 
Thursday June 14th, 2012. 

 Thatcher initiated the removal of the anchor wall in Area I and L 
on Friday June 15th, 2012. 
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Tasks Environmental Activities 

General Description of Work 
Performed (continued)  

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 12,999 tons of material was disposed of at the landfill bringing 
the overall project total to 169,586 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site. 
 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three post-excavation base samples (EB-86 through 88) were 
collected in Area G and Area H. These samples will be analyzed 
for constituents listed in the RAWP for post-excavation. 

 One post-excavation wall samples (EW-27) were collected from 
the potential removal area where the excavation of Area A was 
extended to the north. This sample will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Four SUMMA canisters were deployed on June 13, 2012, one of 
which was a duplicate at the north fence line location, and sent 
to TestAmerica Laboratory for BTEX and naphthalene analysis.  
 

NRT Field Personnel Kyle Bareither, Ron Horan, and Chris Musson 

Equipment Deployed: 

 
SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 
 

Field Photos See attached sheets 

 
 
 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
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Ross DelRosario and Jim Hahnenberg from the USEPA were on site to provide a site tour and project status 
update to associates with the USEPA Inspector Generals office on June 12, 2012. 
 
On June 12, 2012, John Wierz, a representative from ExxonMobil (adjacent property to the west) phoned in a 
concern about odors originating from the RAA.  NRT and Burns & McDonnell responded by applying additional 
Rusmar foam and by altering site activities to mitigate odors.  John Wierz phoned in again later to state the odors 
were reduced significantly. 
 
A sample on the northern excavation wall in the potential removal area north of Area A did not meet the post-
excavation sampling criteria outlined in the RAWP.  Therefore, further excavation of this area will be performed, 
extending the area approximately 25 ft. to the north.  Additional confirmation soil samples will then be collected 
and analyzed.  Tecnica and Burns & McDonnell plan to remove this material at a later date since one of the active 
haul roads is located in this area. 
 
Work planned for the coming week, June 17, 2012 through June 23, 2012, is as follows: 
 

 Take additional floor and wall samples in Areas I, HA, Q, R and J as they become available. 
 Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed. 
 Provide environmental oversight for the quality assurance work being performed by Peoples Gas and 

their sub-contractors. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Thatcher removing the struts in 
Area I. 
 
Direction: Facing west 
 
Photo Date: 6/11/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica loading the swing-gate 
truck with tree stumps and other large 
debris. 
 
Direction: Facing southwest. 
 
Photo Date: 6/11/2012 
 
Photo Taken By: KJB 

Photo 3:  Backfilling operations in Areas 
M and N. 
 
Direction: Facing west. 
 
Photo Date: 6/12/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 

 
 
 

  
 
 

 

Photo 4:  Tecnica utilizing Rusmar foam 
to mitigate odors originating from the 
material excavated within Area S. 
 
Direction: Facing south. 
 
Photo Date: 6/13/2012 
 
Photo Taken By: CJM 

Photo 5:  Tecnica excavating Area S 
down to the crown of the large City of 
Chicago sewer. 
 
Direction: Facing west. 
 
Photo Date: 6/14/2012 
 
Photo Taken By: CJM 

Photo 6:  Tecnica placing woodchips to 
mitigate odors originating from material 
along the large City of Chicago sewer. 
 
Direction: Facing east. 
 
Photo Date: 6/15/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 6/10/12 to 6/16/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
  Chad Hawthorn 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Interra 
 Allied Measurements  
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve Jiskra) 

Vito Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

Miscellaneous Visitors 
 Ross del Rossario (USEPA)  
 James Hahnenberg (USEPA) 
 Raj Patel (Interra) 
 Dave Huizenga (Allied Measurements) 
 Mark Norris (North Shore Environmental) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, Allied Measurements, Interra, 
North Shore Environmental Services and Thatcher Foundations; 

 Escorted USEPA during their site visit; 
 Issued truck tracking forms for all excavated soils from Areas AA, HA, H, J, K, and I; 
 Tracked 679 loads (12,998.72 tons) for Direct soils disposal at Laraway Landfill; 
 Received 535 loads of CA-6 (12,024.1 tons) and 3 loads of CA-1 (67.73 tons) for backfill in the 

south half of the Earth Retention System (ERS) and areas D, F, FA, C, E; 
 Received 2 loads (180 cubic yards) of wood chips to control odors;  
 Pumped and discharged 4,685 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas AA, HA, H, J, K, and I;  
 Controlled odors through foaming and wood chips use; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Continuously monitored air quality in south half ERS during work in sheeting area; 
 Assisted BMcD in  water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in areas S and T;  
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Pumped water from area south of original R;  
 Backfilled south half of the ERS up to bracing level; and 
 Assisted Thatcher during bracing removal of south half of ERS. 

  
 
ALLIED MEASUREMENTS 

 Performed scheduled monthly truck scale calibration and maintenance. 
 

NORTH SHORE ENVIRONMENTAL SERVICES 
 Provided assistance in waste water treatment system operation and maintenance. 

 
THATCHER FOUNDATIONS 

 Removed bracings and anchor wall in south half of the ERS. 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas A, I, and D. 
 
Changes to Scope of Work 

 Continue excavating to the north of original A;  and 
 Adjusted final excavation depth for area H to 14 feet. 

 
 
 Open/Outstanding Items    

 Due to odor complaint from property to west of site, a misting system is being designed by NRT 
to be implemented along the top of the west property fence.  Additional odor suppression 
activities were increased for odor control, which included ordering 40 drums of wintergreen 
scented foam. 

 
Anticipated Activities for the Week of June 17, 2012 

 Continue amending soil with bed ash to lower benzene concentration. 
 Finish backfilling north half of sewer; 
 Excavate and load out in areas H, HA, I, J, K, and AA; 
 Continue backfilling areas B, C, E, G, F, FA, and D and south half of the ERS; and 
 Final bracing and anchor wall removal in south half of the ERS area. 
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Crawford Station Site: 
 
Remediation  
 
Date: June 8, 2012 
 
Description:  Looking 
down at a foot of FA 2 
sand placed on top of 
Chicago Sanitary Sewer as 
requested by the Chicago 
Department of Water.      
  

Crawford Station Site: 
 
Remediation 
 
Date:  June 11, 2012 
 
Description: Coal tar 
seeping from side walls of 
area A at the limits of the 
Potential Dig Area 
boundaries.  Subsequent 
sample results showed that 
excavating needs to 
continue to the north. 
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Crawford Station Site: 
 
Remediation 
 
Date: June 12, 2012 
 
Description: View from 
area R looking southwest. 
Tecnica actively 
controlled odors through 
the use of wood chips and 
foaming, as a stockpile is 
being loaded out for 
disposal. 

Crawford Station Site: 
 
Remediation 
 
Date: June 13, 2012 
 
Description: With backfill 
done up to the bracing 
level, Thatcher continued 
removing bracing in 
south half of the Earth 
Retention System (ERS) 
area, looking west. 
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